CALFED BAY- DELTA PROGRAM
Watershed Management

Water shed M anagement Program Element Overview

Contracts have been finalized and work initiated on 51 of 84 local watershed projects funded in the first two years of
the program. The Year 3 grant funding process is under development by the State Water Resources Control Board
and will be completed in 2003. Contracting delays have put implementation of some projects behind schedule, and
lack of authority for federal agenciesto implement the watershed program has affected staffing, technical assistance,

science and outreach efforts.

Program Contact

John Lowrie— CALFED Bay-Delta Program
Telephone Number (916) 651-7087, e-mail address lowrie@water.ca.gov
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Watershed Management

STAGE| COST ESTIMATES

APPROVED FUNDING THROUGH YEAR 3

ENCUMBRANCES/ EXPEN

DITURES/ OBLIGATIONS

ROD Program |Revised Program| FUNDING* LOCAL/ ACTUALS** LOCAL/
Program Element Summary Tasks Cost Estimates | Cost Estimates YEARS 1 -3 STATE FEDERAL WATER USER YEARS 1&2 STATE FEDERAL WATER USER
1[Financial Assistance to Local Programs $228,200 $228,200 $89,864 $56,708 $3,392 $29,764 $40,044 $20,888 $3,392 $15,764
2|Technical Assistance to Local Programs $41,200 $41,200 $3,802 $3,802 $0 $0 $2,344 $2,344 $0 $0
3|Information Development & Management $17,100 $17,100 $1,412 $1,412 $0 $0 $1,326 $1,326 $0 $0
4|Education & Outreach to Local Communities $4,500 $4,500 $0 $0 $0 $0 $0 $0 $0 $0
5|Management, Oversight & Coordination $9,000 $9,000 $7,721 $7,721 $0 $0 $2,313 $2,313 $0 $0
6 $0 $0 $0 $0 $0 $0 $0 $0
7 $0 $0 $0 $0 $0 $0 $0 $0
8 $0 $0 $0 $0 $0 $0 $0 $0
9 $0 $0 $0 $0 $0 $0 $0 $0
10 $0 $0 $0 $0 $0 $0 $0 $0
11 $0 $0 $0 $0 $0 $0 $0 $0
12 $0 $0 $0 $0 $0 $0 $0 $0
13 $0 $0 $0 $0 $0 $0 $0 $0
14 $0 $0 $0 $0 $0 $0 $0 $0
15 $0 $0 $0 $0 $0 $0 $0 $0
16 $0 $0 $0 $0 $0 $0 $0 $0
17 $0 $0 $0 $0 $0 $0 $0 $0
iR $300,000 $300,000 $102,799 $69,643 $3,392 $29,764 $46,027 $26,871 $3,392 $15,764

Comments: *Funding = State encumbrances / expenses and Federal obligations (Years 1 & 2 plus approved budget for year 3)

**Actuals = State encumbrances / expenses and Federal obligations for years 1 & 2. State fiscal years 07/01/00 to 06/30/02 & Federal fiscal years 10/01/00 to 09/30/02.
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Dollars
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Watershed Program Element Summary Tasks

B ROD Program Cost Estimates (Stage 1, Years 1 - 7)

E Revised ROD Program Cost Estimates (Stage 1, Years 1 - 7) B Funding (Years1- 3) B Encumbrances/Expenditures/Obligations (Years 1 - 2)
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CALFED - Watershed Management Program Element Bar Chart Comparison
Funding for Years1, 2, & 3 vs. EncumbrancesExpenditures/ObligationsYears1 & 2
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|
2016 | 2017 | 2018

Activity Description

1999 | 2000 | 2001 2002
TNy

[Watershed Management Program

'Watershed M nent Summar 08/00 06/08

Financial Assistance to Local Programs 08/00 06/08

08/01 - Establish Grant Program to Solicit, Evaluate & Fund Local Projects @ 0301

01/03 - Open Grant Program @ o103

11/03 - Select Grant Recipients @ 1103

Technical Assistance to Local Programs 08/00 06/08

11/02 - Watershed Implementation Plan ® 1102

Information Development and Management 08/00 06/08

[Education and Outreach to Local Communities 08/00 06/08

Management, Oversight, and Coordination 08/00 06/08

A. Develop Program Performance Measures & Monitoring Protocols 08/00 m— — —— ]2/02

12/02 - Develop Program Performance Measures & Monitoring Protocols D 12/02

1L ¢

B. State-wide Watershed Strategic Plan 12/0] se— | — 5/03

05/03 - Completion of Staﬁ:-wide Watershed Strategic Plan @ 0503

(CALFED Revised December 30, 2002
Report Date: January 2003 Prog. Element Summary s—— C A I F ED
Sch‘edulé Prepared by: CAS CALFED Bay_Delta Program Current Schedule

California Department of Water Resources —_— Sub-task | B AY—DELTA
Division of Engineering Schedule Summal‘y : Remaining Milestone ; P ROGRA_L\{

Contract Administration Section Completed Milestone
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